TASK ORDER / MODIFICATION OF TASK ORDER FOR ARCHITECT AND ENGINEERING SERVICES

2. CONTRACT NUMBER: DCKA-2017-T-0092
   3. TASK ORDER NUMBER: 004
   4A. REQUISITION NUMBER: 004
   6. TYPE OF ACTION

☐ A. TASK ORDER FOR A/E SERVICES
☐ B. MODIFICATION OF TASK ORDER NO.
   7. AUTHORITY

☐ AO01

8. AUTHORITY

5001

☐ C. MODIFICATION OF TASK ORDER NO.

27 DCMR 3601.2(C)

6 DCMR 3601.2(C)

9. TO: CONTRACTOR (Name, address, and zip code)

RUMMEL, KLEPPER & KAHL, LLP
300 M Street SE, Suite 560
Washington DC 20003

10. REMITTANCE ADDRESS

District Department of Transportation
Office of Contracting and Procurement
55 M Street SE, 7th Floor
Washington, DC 20003

11. CATEGORY OF A/E SERVICES

Construction Engineering and Management Services

12. PLACE OF INSPECTION AND ACCEPTANCE

IPMD

13. REQUISITION OFFICE (Name, Symbol, and Telephone No.)

IPMD

14. SCHEDULE

<table>
<thead>
<tr>
<th>ITEM NO. (A)</th>
<th>DESCRIPTION (B)</th>
<th>QUANTITY (C)</th>
<th>UNIT OF MEASURE (D)</th>
<th>UNIT PRICE (E)</th>
<th>LINE ITEM AMOUNT (F)</th>
</tr>
</thead>
<tbody>
<tr>
<td>0001</td>
<td>Construction Management and Inspection Services for Rehabilitation of East Capitol Street Bridge over Anacostia River</td>
<td>1</td>
<td>TASK</td>
<td>$1,447,639.60</td>
<td>$1,447,639.60</td>
</tr>
</tbody>
</table>

CONTINUED ON PAGE 2

<table>
<thead>
<tr>
<th>ITEM NO.</th>
<th>DESCRIPTION</th>
<th>QUANTITY (C)</th>
<th>UNIT OF MEASURE</th>
<th>UNIT PRICE (E)</th>
<th>LINE ITEM AMOUNT (F)</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

15. RECEIVING OFFICE (Name, Symbol, Telephone Number)

IPMD

16. MAIL INVOICE TO: (Electronic invoice Preferred)

17. FOR INQUIRIES REGARDING PAYMENT CONTACT:

Ola Igho-Onagie
202-671-4609

18A. NAME AND TITLE OF OFFEREE/CONTRACTOR

Scott Crumley, PE, PTOE, Director Transportation

19A. DISTRICT OF COLUMBIA (NAME CONTRACTING OFFICER)

Jorayln Johnson

18C. DATE

2/4/19

19C. DATE

2/4/19

Scott Crumley

Revision July 2, 2018
This modification is issued to:

1) Delete Contractor's proposal dated November 4, 2018 and replace with Contractors proposal dated January 17, 2019.

All other terms and conditions remain unchanged and in full force and effect.